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14-11-2024  Closure Meeting    
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19-10-2023 Project Kick-o� Meeting  

16-11-2023 Work�ows part 1    

17-11-2023 Work�ows part 2    

19-01-2024 Existing Solutions + ETSI standards used + Large 
Files Solutions used

07-02-2024 Work�ows follow-up (new) 

08-02-2024 Work�ows �nal Wrap UP 

13-03-2024 Data Mapping and Transformation (forms, 
standards), volumes

25-04-2024 Architecture and Design  

03-07-2024 Business Collaboration Document validation + 
Security and Compliance

24-10-2024 Functional Analysis Document

14-12-2023 Kick-o�, agenda bepalen Decentralized IT-system

31-01-2024 volgens verordening & EG 7-2-2024 3

Eind februari Proces- / werkafspraken ogv work�ows, 
noti�catieproces & EG 13-3-2024

Eind maart Weigeringsgronden & EG 25-4-2024

Eind april Nationale architectuur & regeldruk

Eind mei "Handhaving & vergoedingen Toezicht & registratie" 
ntb & EG 3-7-2024 eind juni

Half oktober N.t.b. & EG 24-10-2024 

Eind november N.t.b.


